

90-Day Action Plan

Days 1–30

- Finalize three project packets: MQ/RE Pilot, Transactional Tracker Concept, and Compensation AI Guideline, each with a one-page overview and a fuller supporting document.
- Send one concise email to Leah, with Wendy copied, introducing all three projects and attaching the three one-page overviews so leadership can quickly see the differences in scope and readiness.
- Finish the practical materials you control directly: MQ prompt notes, Streamlit workflow notes, transactional concept notes, and a cleaner manager-ready version of the guideline.
- Create simple tracking templates for feedback on all three projects, limiting each to one page with basic columns such as reviewer, date, reaction, usefulness, risks, and next-step suggestion.

Days 31–60

- Ask Leah to review the Compensation AI Guideline first, since it is the lowest-risk and most governance-ready of the three projects.
- Ask Wendy to review or lightly test the MQ/RE Pilot on a very small number of low-risk, complex cases or synthetic/de-identified examples.
- Share the transactional tracker concept with Dylan using a short synthetic example, emphasizing that the purpose is feedback on usefulness, not adoption.
- Capture all feedback in the tracking templates and revise the one-page overviews where needed.

Days 61–90

- Compile separate summaries for all three projects: one for the MQ pilot, one for the transactional concept, and one for the AI guideline.
- Write a short recommendation memo that clearly distinguishes among: ready for limited pilot, ready for leadership review, and concept only / revisit later.
- Share that memo with Leah and Wendy, with optional input from Dylan, so leadership can decide whether to move forward with a small MQ pilot, refine the guideline, or park the transactional concept for future secure exploration.

Day 90 sentence

By Day 90, Compensation will have three clearly documented AI artifacts at different levels of readiness—a draft AI guideline for leadership review, a small MQ/relevant experience pilot proposal with supporting materials, and a high-sensitivity transactional tracker concept with a masked-data pathway for future consideration.